

June 9, 2021

City of Earlham  
Attn: Mr. Gary Coffman  
140 South Chestnut  
Post Office Box 518  
Earlham, IA 50072

RE: 200,000 Gallon Elevated Water Storage Tank


Dear Mr. Coffman:

The construction on the above project has been completed in general conformance with approved plans and specifications. Therefore, we recommend payment of Payment Application #10 (Final) be made 30 days after final acceptance of the project by the city, if no subcontractors have filed any claims against the project.

Please call if any questions.

Sincerely,

SHIVE-HATTERY, INC.



Tami L. Wilcox, P.E.

TLW/vjw

